COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 19/ 2018

ESTI MATE SUMVARY 07:12:04
CONTI D C22320 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22320- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIVE ALLOW 228 WORK DAYS
REPLACEMENT OF STR. M 16-P ON PERCENT TIME:  11.40 ORI G TIME ALLOW 228 WORK DAYS
PROJECT NO. FBRO69A- 034
REPLACEMENT OF STR M 16- P
NAMVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COMPANY PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 04/30/2018
9002 N. MOORE RD. DATE LET 04/ 12/ 2018 DATE WORK BEGAN
DATE AWARDED 04/18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/30/2018 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 04/30/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 2,950, 600. 00 PARTI Cl PATI NG $ 22, 477.05 $ 22, 477.05
AWARD PRQJECT AMI: $ 2,759, 000.00 NON- PARTI CI PATI NG 354, 612. 52 354, 612. 52
PERCENT COMPLETE: 12.78% TOTAL EARNI NGS 377, 089. 57 377, 089. 57
FUNDS AVAI LABLE: $ 2,573,510.43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 377,089. 57 377,089.57
TOTAL CLAI VS $ 0.00 RETAI NAGE -7,673.38 -7,673.38
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 369, 416. 19 369, 416. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 369, 416. 19 369, 416. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 369, 416. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22320-BID ESTI MATE RUN 07/ 19/ 2018
PRQJECT: FBRO69A- 034 ESTI MATE NO 0001 07:12: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 7.600 0. 000
ACRE 2.700 9, 663.14
3, 578. 94000 2.700 9, 663. 14
0010 202-00090 Renoval of Delineator 12. 000 0. 000
EACH 0. 000 0. 00
2.80000 0. 000 0.00
0015 202-00240 *Renoval of Asphalt Mt (Pl aning) 3, 646. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0020 202-01000 *Renoval of Fence 1, 749. 000 0. 000
LF 1, 749. 000 1,853.94
1. 06000 1, 749. 000 1,853.94
0025 202-01130 Renoval of Guardrail Type 3 747.000 0. 000
LF 0. 000 0. 00
17. 93000 0. 000 0. 00
0030 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
287. 20000 0. 000 0. 00
0035 202-05026 Sawi ng Asphalt Material (6 Inch) 60. 000 0. 000
LF 0. 000 0. 00
10. 64000 0. 000 0. 00
0040 203-00060 *Enbanknment Material (Conplete In Place) 8,911. 000 0. 000
cY 0. 000 0. 00
13. 14000 0. 000 0.00
0045 203-00062 Embanknent Material (Conplete In Place) (Special) 3, 932. 000 0. 000
cy 0. 000 0. 00
27.42000 0. 000 0. 00
0050 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
107. 45000 0. 000 0. 00
0055 203-01510 Backhoe 25. 000 0. 000
HOUR 0. 000 0. 00

113. 45000 0. 000 0. 00



CONTI D

CAT NO0200

0060 203-01550

0065

203- 01594

0070

203- 01597

0075

207-00210

0080

207-00700

0085

207- 00704

0090

208- 00002

0095

208- 00020

0100

208- 00035

0105

208- 00045

0110 208-00060

ROADWAY

C22320
22320-BI D
FBRO69A- 034
| TEM
DESCRI PTI ON
Dozi ng

Conbi nati on Loader

*Pot hol i ng

St ockpi l e Topsoi |

Topsoi |

(Onsite)-(Pilot Program ONLY)

Subgr ade Soi |

Preparation -

(Pil ot

Program ONLY)

*Erosion Log Type 1 (12 Inch)

*Silt Fence

*Aggr egat e Bag

Concrete Washout

Structure

Tenporary Slope Drain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
HOUR
134. 45000
25. 000
HOUR
92. 45000
16. 000
HOUR
323. 13000
500. 000
cy
6. 43000
4, 564. 000
cy
5. 19000
25, 071. 000
sy
0. 30000
546. 000
LF
3. 19000
6, 051. 000
LF
1. 48000
200. 000
LF
5. 32000
3. 000
EACH
1, 993. 07000
140. 000
LF

18. 04000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 500
10. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 913. 000
1, 913. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUNO07/19/ 2018

3,392

2, 831.

.00

.00

87

.00

.00

.00

.00

24

.00

.00

.00

07:12: 04

AMOUNT

3,392

2, 831.

.00

.00

87

.00

.00

.00

.00

24

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 208-00075

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00207

0145

212-00701

0150

212-00703

0155

212-00704

0160

212-00706

0165 212-00708

C22320
22320-BID
FBRO69A- 034
| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Erosi on Control Managenent

*Conpost (Mechanically Applied) - (Pilot Program ONLY)

*Humate - (Pilot Program ONLY)

*Mycorrhizae - (Pilot Program ONLY)

*Seeding (Native) Drill - (Pilot Program ONLY)

*Seedi ng (Native) Broadcast - (Pilot Program ONLY)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
5, 416. 18000
40. 000
HOUR
48. 34000
40. 000
HOUR
144. 31000
40. 000
HOUR
100. 20000
130. 000
HOUR
113. 95000
33.000
DAY
158. 31000
346. 000
cy
35. 37000
1, 062. 000
LB
1. 12000
118. 000
LB
12. 34000
4. 930
ACRE
642. 48000
0. 560
ACRE

1, 289. 24000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/19/ 2018

21, 664

400

474.

72

.00

.00

.00

93

.00

.00

.00

.00

.00

07:12: 04

AMOUNT

21, 664

400

474.

72

.00

.00

80

.00

93

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 213-00004

0175

213- 00061

0180

213-00150

0185

216- 00201

0190

217-00020

0195

218- 00000

0200

240- 00010

0205

304- 06000

0210

403- 00720

0215

403-34721

0220 411-10255

C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON
22320-BI D
FBRO69A- 034 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mil ching (Weed Free Straw) 4.930
ACRE
622. 27000
*Mul ch Tackifier 2, 465. 000
LB
2.18000
*Bonded Fi ber Matrix 9. 750
ACRE
2,818. 84000
*Soil Retention Blanket (Straw Coconut) (Biodegradable 3,211. 000
Cl ass
Sy
2. 45000
*Her bi ci de Treat nent 10. 000
HOUR
132. 97000
*Noxi ous Weed Managenent 1. 000
LS
904. 16000
Renoval of Nests 40. 000
HOUR
31. 63000
Aggr egat e Base Course (C ass 6) 2, 656. 000
TON
23. 46000
Hot M x Asphalt (Patching) (Asphalt) 25. 000
TON
212. 75000
Hot M x Asphalt (Grading SX) (75) (PG 58-28) 1, 438. 000
TON
114. 54000
Enul sified Asphalt (Sl ow Setting) 253. 000
GAL

4.26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3.500
3.500

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/19/ 2018

465.

904.

.00

.00

.00

.00

16

.00

.00

.00

.00

.00

07:12: 04

AMOUNT

465.

904.

.00

.00

.00

.00

40

16

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 506-00209

0230

606- 00301

0235

606- 01370

0240

606- 02005

0245

607- 00005

0250

607- 00010

0255

607-01000

0260

607-11580

0265

607-60116

0270

609- 60011

0275 612-00001

C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON
22320-BI D
FBRO69A- 034 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Riprap (9 Inch) 4.000
cY
162. 37000
Cuardrail Type 3 (6-3 Post Spacing) 31 inch M dwest 462. 500
Cuardrail System
LF
29. 63000
Transition Type 3G 4.000
EACH
2,282.72000
End Anchorage (Fl ared) 4. 000
EACH
2,479.51000
*End Post 18. 000
EACH
196. 79000
*Corner and Line Brace Post 12. 000
EACH
234.01000
*Fence Barbed Wre with Metal Posts 1, 810. 000
LF
2.66000
*Fence (Tenporary) 1, 624. 000
LF
5. 11000
*16 Foot Gate 2.000
EACH
638. 23000
Curb Type 6 (Section M 92. 000
LF
15. 96000
Del i neator (Type I) 19. 000
EACH

193. 27000

QrY TH'S PERI OD
QTY TO DATE

1, 624.
1, 624.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUNO07/19/ 2018

8,298

.00

.00

.00

.00

.00

.00

.00

64

.00

.00

.00

07:12: 04

AMOUNT

8,298

.00

.00

.00

.00

.00

.00

.00

64

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 612-00003

0285

615- 00030

0290

621- 00425

0295

624-20025

0300

625- 00000

0305

626- 00000

0310

626-01104

0315

627-00013

0320

630- 00000

0325

630- 00007

0330 630-00012

C22320
22320-BID
FBRO69A- 034
| TEM
DESCRI PTI ON

Del i neator (Type I11)

Enmbanknent

Protector Type 3

*Det our

24 Inch Drainage Pipe (Class 0) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

6. 000

17. 95000

2.000
EACH
1, 665. 44000

1.000
LS
378, 798. 20000

67.000
LF

53. 73000
1. 000

LS
25, 529. 05000
1. 000

LS

242, 620. 34000

1. 000

LS
7, 445. 98000
38. 000

GAL
106. 67000
1, 900. 000

HOUR

23. 40000
222.000

DAY
374. 43000
150. 000

DAY

374. 43000

QrY TH'S PERI OD
QTY TO DATE

37.
37.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 400
. 400

. 000
. 000
. 000

. 000
.170
.170

. 000
. 500
. 500

. 000
. 200
. 200

. 000
. 000
. 000

. 000
42.
42.

500
500

. 000

000
000

. 000
. 000
. 000
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ESTI MATE RUNO07/19/ 2018

151, 519

4,339

121, 310

1, 489.

994.

13, 853

1, 497.

.00

.00

28

.00

94

17

20

.00

91

72

07:12: 04

AMOUNT

151, 519

4,339

121, 310

1, 489.

994.

13, 853

1, 497.

.00

.00

28

.00

94

17

20

.00

50

91

72



CONTI D: C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22320-BID ESTI MATE RUN 07/ 19/ 2018
PRQJECT: FBRO69A- 034 ESTI MATE NO 0001 07:12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 0. 000
EACH 3.000 1,467.93
489. 31000 3. 000 1, 467. 93
0340 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
239. 33000 0. 000 0.00
0345 630-80341 *Construction Traffic Sign (Panel Size A) 7.000 0. 000
EACH 1. 000 53.18
53. 18000 1. 000 53.18
0350 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 10. 000 572.70
57. 27000 10. 000 572.70
0355 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 0. 000
EACH 3. 000 239.34
79. 78000 3. 000 239. 34
0360 630-80344 *Construction Traffic Sign (Special) 54. 000 0. 000
SF 27.000 517. 05
19. 15000 27.000 517.05
0365 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1.000 6, 382. 26
6, 382. 26000 1. 000 6, 382. 26
0370 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
850. 97000 0. 000 0.00
0375 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 17. 000 0. 000
EACH 5. 000 265. 90
53. 18000 5. 000 265. 90
0380 630-80370 Concrete Barrier (Tenporary) 2,990. 000 0. 000
LF 0. 000 0. 00
26. 35000 0. 000 0.00
0385 630-80380 *Traffic Cone 40. 000 0. 000
EACH 15. 000 159. 60

10. 64000 15. 000 159. 60



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUNO07/19/ 2018

CAT NO0200

0390 630-85010

0395 700-70010

0400 700-70011

0405 700-70016

0410 700-70018

0415 700-70019

0420 700-70025

0425 700-70380

CAT NO0300

0430 202-00400

0435 206- 00000

C22320
22320-BID
FBRO69A- 034
| TEM
DESCRI PTI ON
ROADWAY

*| npact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/' A Quality Incentive Paynent

F/ A Erosion Control

M 16-P

Renoval of Bridge

Structure Excavation

ESTI MATE NG 0001 07:12: 04
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
4.000 0. 000
EACH 0. 000 0. 00
5, 850. 40000 0. 000 0. 00
150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,955,066.62$  354,612.52% 354, 612,52
1.000 0. 000
EACH 0. 000 0. 00
131, 798. 95000 0. 000 0. 00
258. 000 0. 000
oY 0. 000 0. 00
17. 88000 0. 000 0. 00



CONTI D: C22320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22320-BID ESTI MATE RUN 07/ 19/ 2018
PRQJECT: FBRO69A- 034 ESTI MATE NO 0001 07:12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 M 16-P

0440 206-00100 Structure Backfill (Cass 1) 836. 000 0. 000
cY 0. 000 0. 00
37. 14000 0. 000 0. 00
0445 206-00360  Mechani cal Reinforcenent of Soil 655. 000 0. 000
cY 0. 000 0. 00
16. 03000 0. 000 0. 00
0450 206- 00520 Filter Material (Class B) 44. 000 0. 000
cY 0. 000 0. 00
123. 50000 0. 000 0. 00
0455 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 110. 000 0. 000
TON 0. 000 0. 00
114. 54000 0. 000 0. 00
0460 411-10255 Emul sified Asphalt (Sl ow Setting) 34. 000 0. 000
GAL 0. 000 0. 00
4.26000 0. 000 0. 00
0465 420-00132 Geotextile (Separator) (Class 1) 1, 641. 000 0. 000
SY 0. 000 0. 00
1. 66000 0. 000 0. 00
0470 502-00460 Pile Tip 20. 000 0. 000
EACH 0. 000 0. 00
120. 82000 0. 000 0. 00
0475 502-11274 Steel Piling (HP 12x74) 1, 323. 000 0. 000
LF 0. 000 0. 00
55. 41000 0. 000 0. 00
0480 506-00412 Soil Riprap (12 Inch) 851. 000 0. 000
cY 0. 000 0. 00
79. 35000 0. 000 0. 00
0485 515-00120  *Waterproofing (Menbrane) 678. 000 0. 000
SY 0. 000 0. 00
27.86000 0. 000 0. 00
0490 518-01004 Bri dge Expansion Device (0-4 |nch) 120. 000 0. 000
LF 0. 000 0. 00

203. 93000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 11
ESTI MATE RUNO07/19/ 2018
07:12: 04

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C22320

PCN: 22320-BID

PRQIECT FBRO69A- 034

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0O300 M 16-P

0495 601-03040 Concrete Class D (Bridge)

0500 602-00020 Rei nforcing Steel (Epoxy Coat ed)

0505 606-11030 Bridge Rail Type 10M

0510 613-00200 2 Inch Electrical Conduit

0515 618-00163 *Prestressed Concrete | (BT63)
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620- 00002 Field Ofice (Cass 2)

0525 620-00012

Field Laboratory (C ass 2)

0530 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
392. 000
cy
615. 71000
66, 735. 000
LB
1. 26000
305. 000
LF
194. 01000
610. 000
LF
6. 60000
548. 000
LF
322. 01000
CAT 0300  CURRENT AMT $
1. 000
EACH
30, 986. 73000
1. 000
EACH
11, 201. 72000
2.000
EACH
1, 382. 82000
CAT 0400  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

950,579.29 % 0.

0. 000
0.500
0. 500

15, 493. 37

15, 493. 37

0. 000
0.500
0.500

5, 600. 86

5, 600. 86

0. 000
1. 000 1, 382.

1. 000 1,382.

82

2,950, 600. 00 $ 377,089.57$% 377,089.



